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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

x. BEADXNG 

Date: September 13, 1993 
~ ' .A..., 

Subject: [lWalton's Farm .Site, Del!an Twp., 
BurLing.ton county, New Jersey 

From: D. Graham, OSC ~~~~i;~===. ~J __ 
Region II, Removal Action Branch ~ 

To: G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
M. Pane, EPA 
D. Karlen, EPA 
P. Hick, EPA 
L. Miller, NJDEPE 
J. Hatcher, Delran Twp. 
ERD, Washington, (E-Mail) 
TAT 

POLREP: POLREP No. 9 

XI. BACKGROUND 

SITE NO.: . 
DELIVERY ORDER NO.: 
RESPONSE AUTHORITY: 
NPL Status: 
State Notification: 
Status of Action Memorandum: 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

5N 
N/A 
CERCLA 
Non-NPL 
State Notified 
Approved 1,,07/91 
11/5/91 (PRP) 
N/A -~ 

N/A 

The Walton Farm site occupies approximately one acre of a thirty­
seven acre farm located in a residential/agricultural area of 
Delran Township, Burlington County, New Jersey. The site was 
used for the disposal of pesticides from approximately 1945 to 
1952. 

In January 1991 an action memorandum approved funding for a 
CERCLA removal action at the site. However, a removal action was 
not immediately initiated due to ongoing negotiations with the 
Potentially Responsible Party (PRP). In October 1991, the PRP 
entered into an Administrative Consent Order (ACO) with EPA, 
which stipulated that they (PPG Industries, Inc.) would conduct 
the necessary mitigative activities. 

, 
I 



1<-'---,6,·.-:..- ---" - .------ ----

• 

o 

o 

o 

IV. RESPONSE INFORMATION 

The PRP initiated on-site remedial activities in November 1991. 
As of May 1992, approximately 10,000 cubic yards of waste and 
contaminated soils had been excavated, and attainment of the ACO 
mandated cleanup levels verified. 

Approximately one-half of the excavated material was landfilled 
prior to the May 8, 1992, land-ban deadline. Of the remaining 
stockpiled material, the portion requiring incineration was 
shipped for disposal between July and October of 1992 . The 
balance of the stockpiled soil was landfilled after EPA granted a 
national land-ban extension in October 1992. Underlying soils 
contaminated as the result of the PRP's stockpile and loading 
operations were also excavated and landfilled prior" to the land­
ban extension deadline of May 8, 1993. 

Completion of this removal action has been delayed since May, 
1993, by an issue concerning disposition of approximately 100 
truckloads of crushed stone. The stone, utilized for an access 
road and support zone, was contaminated during the PRP's remedial 
operations. The contamination of the stone is significantly less 
than that specified for soil cleanup levels in the ACO . However, 
as defined in RCRA, the stone will be considered a waste once 
transported off-site for disposal. This has obvious implications 
given the landowner's right and desire to have the stone removed 
from the site, and the associated cost to the PRP. The OSC and 
the Office of Regional Counsel (ORC) continue to coordinate with 
the PRP for a resolution to this issue. On September 8, "1993, 
EPA issued a letter to the PRP requesting information as to their 
anticipated course of action for disposition of the stone. 

V. COST INFORMATION 

The PRP's project cost to date is estimated to be approximately 
$6 to $7 million. As stipulated in the ACO, the PRP is also 
liable for costs incurred by EPA in association with this PRP 
funded action. These costs include oversight and enforcement 
related activities and are presently estimated to be between 
$250,000 and $300,000. 
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